
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

11:53 PM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Daouk, Sami

Diary #: 614 Date: 30-Jul-2012 Monday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 56

Inspection Type: Continuous

Title:

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Suspender Ropes Activities

ABF crews came to the site at 6:50 AM. Crews had to work on the South main span catwalk platform
at 150 meters . Crews had to place back the cross members that they had to remove 2 weeks ago before
installing the suspender ropes . They started at 7:00 AM.

Casey , Augie , & Jonathon had to work on the platform . Crews had to bring their tools & equipments
to the site , remove the wire mesh , planks , set the cross member , place the gusset plate , install the
bolts , prepare to weld the gusset to the main frame , & snug the bolts . They started on the South side at
7:20 AM. Crews were done at 10:00 AM. The started on the North side at 10:20 AM. Crews were done at
1:00 PM

In addition to that , crews had to work on the barge rigging materials to & from the site . Crews were
done at 3:00 PM.

Then , crews had to work on the 76 mm. rods . Crews had to disassemble some of the previously
assembled rods , & prepare them to be connected with new longer rods . They started at 3:30 PM.

Anthony & Jacob had to work on miscellaneous work on the W line for the top platform & catwalk ,
& they had to work with the other crews unloading the barge . All crews were done at 4:50 PM. They left at
5:00 PM.

In the afternoon , I had to work with Mohammad on future work for the tower head , & miscellaneous
work on the facades . I had to work on my report . I was done at 5:00 PM.

Bid Item: 067 C-SUS-SUR.06704-0120F4 Install Suspender Ropes

AMERICAN BRIDGE/FLUOR, A JV

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

OTH NICOLAUS SHAFEROperator 8.00 0.00 0.00 8.00

APP JONATHON BISKNERIronworker 8.00 2.00 0.00 10.00

JNM JACOB MECHEIronworker 8.00 2.00 0.00 10.00

JNM CASEY LUXIronworker 8.00 2.00 0.00 10.00

APP AUGIE SOLISIronworker 8.00 2.00 0.00 10.00

FOR ANTHONY COSTAIronworker 8.00 2.00 0.00 10.00
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Job Name: 04-0120F4 Inspector Name Daouk, Sami Diary #: 614 Date: 30-Jul-2012 Monday

TOWER CRANE

8.00

*E0090562

0.00

No

0.00 0.00
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